



CENTRE POUR LE DEVELOPPEMENT
DE L'ENTREPRISE
CENTRE FOR THE DEVELOPMENT
OF ENTERPRISE



M&E Framework and System for the Private Sector Development Programme (PSDP)



Brief Overview of the assignment

- The overall **objective** of the assignment is to **design and develop** a Results based Monitoring and Evaluation System for the Private Sector Development Programme within the framework of the overall Private Sector Development Strategy
- Monitoring of the PSDP will be at **micro, meso and macro** level
 - Result Area **1-Micro Level-Value chain analysis and SMME development**
 - Result Area **2-Meso-Enhanced capacity of SMMEs and IOs, TSIs and BDSPs**; and
 - Result Area **3-Macro-Improved Business Environment** for Enterprises.
- Some key outputs will be
 - **Development of Monitoring and Evaluation Framework** System for the PSDP;
 - **M/E capacity building** for implementing institutions such as BOCCIM, MTI etc;
 - **Development of a Web Portal;** for both M/E system, information dissemination on best practice, lessons learnt and achievements to stakeholders.
- Several potential risks in the form of **human resource and technical inadequacies** are envisaged but mitigation measures have been put into place.

Methodology, Approach and Timelines

Phase 1-Development of the M/E Framework



Phase 2-Training of BOCCIM ,MTI, IOs, Service provider staff on the developed M&E System

Phase 3-Follow up of the Implementation of the developed M&E System

Phase 4-Implementation of Exit Strategy

The project will run from the 18th June 2014 to the 31st of December 2015. Key milestones include the following:

Inception Report

7th July 2014

Final M&E Framework and Systems Report

1st September 2014

Training Workshop Report

10th November 2014

Final Report

31st December 2015